COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/20/2020
ESTIMATE SUMMARY 13:40:31

CONTID: C22786 ESTIMATE NO: 0010 PROG SPEC YR: 2005

PCN: 22786-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 143.5 DAYS TIME ALLOW: 154 WORK DAYS
I-25 RAMP METER INSTALLATION PERCENT TIME: 93.18 ORIG TIME ALLOW: 140 WORK DAYS

PROJECT NO: SHE 0252-481
1-25 RAMP METER INSTALLATION
NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING 06/25/2020 DATE TIME STARTED 07/08/2019

12150 E. 112TH AVE. DATE LET 03/21/2019 DATE WORK BEGAN 07/08/2019
DATE AWARDED 04/05/2019 DATE TIME STOPPED

DATE CONTRACT EXECUTED 05/17/2019 DATE ACCEPTED

HENDERSON C(CB0640 (303)286-8000 DATE NOTICE TO PROCEED 07/08/2019
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  4,121,944.86  PARTICIPATING $  4,036,866.96 $ 1,014,001.14
AWARD PROJECT AMT: $  3,866,299.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 97.94% TOTAL EARNINGS 4,036,866.96 1,014,001.14
FUNDS AVAILABLE: $ 85,077.90 STOCKPILED MATERIALS 488.10 -177,583.84
GROSS EARNINGS 4,037,355.06 836,417.30
TOTAL CLAIMS: $ RETAINAGE -57,994.50 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,979,360.56 836,417.30
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,979,360.56 836,417.30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ ‘s3641730

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22786 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22786-BID ESTIMATE RUN 11/20/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0010 13:40:31
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.000
LS 1.000 13,150.00
13,150.00000 1.000 13,150.00
0010 202-00090 Removal of Delineator 32.000 32.000
EACH 0.000 0.00
72.00000 32.000 2,304.00
0015 202-00210 *Removal of Concrete Pavement 319.880 319.880
Sy 0.000 0.00
165.00000 319.880 52,780.20
0020 202-00220 Removal of Asphalt Mat 172.330 172.330
SY 0.000 0.00
170.00000 172.330 29,296.10
0025 202-00250 *Removal of Pavement Marking 2,769.430 1,404.930
SF 1,364.500 6,140.25
4.50000 2,769.430 12,462.44
0030 202-01000 Removal of Fence 747.000 747.000
LF 0.000 0.00
2.00000 747.000 1,494.00
0035 202-01130 *Removal of Guardrail Type 3 363.000 363.000
LF 0.000 0.00
9.50000 363.000 3,448.50
0040 203-00000 Unclassified Excavation 2,159.000 2,024.000
cY 135.000 5,130.00
38.00000 2,159.000 82,042.00
0045 203-00060 Embankment Material (Complete In Place) 512.000 0.000
cY 512.000 36,864.00
72.00000 512.000 36,864.00
0050 203-00062 Embankment Material (Complete In Place) (Specia )} 0.000 0.000
cY 0.000 0.00
90.00000 0.000 0.00
0055 203-00066 Embankment Material (Complete In Place) (R40) 546.000 546.000
cY 0.000 0.00

90.00000 546.000 49,140.00
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PCN: 22786-BID ESTIMATE RUN 11/20/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0010 13:40:31
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 203-01597 *Potholing 124.500 121.500
HOUR 3.000 855.00
285.00000 124.500 35,482.50
0065 206-00065 Structure Backfill (Flow-Fill) 0.000 0.000
cY 0.000 0.00
190.00000 0.000 0.00
0070 207-00205 Topsoil 2,256.000 0.000
cY 2,256.000 101,520.00
45.00000 2,256.000 101,520.00
0075 207-00210 Stockpile Topsoil 2,256.000 0.000
CY 2,256.000 56,400.00
25.00000 2,256.000 56,400.00
0080 208-00012 Erosion Log Type 1 (9 Inch) 9,279.000 6,973.000
LF 1,800.000 14,400.00
8.00000 8,773.000 70,184.00
0085 208-00035 Aggregate Bag 436.000 396.000
LF 40.000 300.00
7.50000 436.000 3,270.00
0090 208-00045 Concrete Washout Structure 16.000 16.000
EACH 0.000 0.00
1,550.00000 16.000 24,800.00
0095 208-00053 *Storm Drain Inlet Protection (Type I) (84 Inch ) 0.000 0.000
EACH 0.000 0.00
215.00000 0.000 0.00
0100 208-00054 *Storm Drain Inlet Protection (Type I1) 0.000 0.000
EACH 0.000 0.00
315.00000 0.000 0.00
0105 208-00070 Vehicle Tracking Pad 5.000 5.000
EACH 0.000 0.00
2,500.00000 5.000 12,500.00
0110 208-00103 Removal and Disposal of Sediment (Labor) 50.000 43.000
HOUR 7.000 490.00

70.00000 50.000 3,500.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208-00105

208-00106

208-00107

208-00207

210-00750

210-00810

212-00006

212-00032

213-00003

217-00020

307-00212

C22786 COLORADO DEPARTMENT OF TRANSPORTATION

22786-BID
SHE 0252-481

ITEM
DESCRIPTION

ROADWAY

Removal and Disposal of Sediment (Equipment)

Sweeping (Sediment Removal)

Removal of Trash

Erosion Control Management

Reset Light Standard

Reset Ground Sign

Seeding (Native)

Soil Conditioning

Mulching (Weed Free)

*Herbicide Treatment

Processing Lime Treated Subgrade (12 Inch)

ESTIMATE NO: 0010

CURRENT
QUANTITY/
UNITS
UNIT PRICE
50.000
HOUR
94.00000
66.000
HOUR
135.00000
20.000
HOUR
64.00000
200.000
DAY
140.00000
3.000
EACH
1,825.00000
2.000
EACH
340.00000
9.200
ACRE
770.00000
9.200
ACRE
4,350.00000
9.200
ACRE
1,965.00000
0.000
HOUR
110.00000
760.000
SY

20.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

44.000
6.000
50.000

31.500
34.500
66.000

5.000
15.000
20.000

157.000
20.000
177.000

0.000
3.000
3.000

0.000
2.000
2.000

0.000
4.600
4.600

0.000
4.600
4.600

0.000
4.600
4.600

0.000
0.000
0.000

760.000
0.000
760.000

Page 4
ESTIMATE RUN 11/20/2020

13:40:31
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
564.00
4,700.00
4,657.50
8,910.00
960.00
1,280.00
2,800.00
24,780.00
5,475.00
5,475.00
680.00
680.00
3,542.00
3,542.00
20,010.00
20,010.00
9,039.00
9,039.00
0.00
0.00
0.00
15,200.00



CONTID: C22786 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22786-BID ESTIMATE RUN 11/20/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0010 13:40:31
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 403-00721 Hot Mix Asphalt (Patching) (Asphalt) 402.150 150.110
SY 252.040 14,618.32
58.00000 402.150 23,324.70
0175 412-00800 Concrete Pavement (8 Inch) 525.000 525.000
5% 0.000 0.00
135.00000 525.000 70,875.00
0180 412-01000 Concrete Pavement (10 Inch) 1,299.020 785.800
SY 513.220 71,850.80
140.00000 1,299.020 181,862.80
0185 503-00018 Drilled Caisson (18 Inch) 203.500 203.500
LF 0.000 0.00
290.00000 203.500 59,015.00
0190 503-00036 *Drilled Shaft (36 Inch) 76.000 76.000
LF 0.000 0.00
500.00000 76.000 38,000.00
0195 507-00100 Concrete Slope and Ditch Paving (Reinforced) 3.500 3.500
cY 0.000 0.00
2,450.00000 3.500 8,575.00
0200 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 762.500 325.000
LF 437.500 17,500.00
40.00000 762.500 30,500.00
0205 606-01340 *End Anchorage Type 3D 1.000 0.000
EACH 1.000 3,810.00
3,810.00000 1.000 3,810.00
0210 606-02003 *End Anchorage (Nonflared) 2.000 1.000
EACH 1.000 4,600.00
4,600.00000 2.000 9,200.00
0215 607-01000 Fence Barbed Wire with Metal Posts 800.000 800.000
LF 0.000 0.00
5.50000 800.000 4,400.00
0220 607-11525 Fence (Plastic) 1,515.000 1,515.000
LF 0.000 0.00

4.00000 1,515.000 6,060.00
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PCN: 22786-BID ESTIMATE RUN 11/20/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0010 13:40:31
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 609-60011 Curb Type 6 (Section M) 363.000 363.000
LF 0.000 0.00
61.00000 363.000 22,143.00
0230 612-00101 Delineator (Drivable Concrete Installation) (Ty pel) 17.000 8.000
EACH 9.000 1,350.00
150.00000 17.000 2,550.00
0235 612-00102 Delineator (Drivable Concrete Installation) (Ty pe 1) 9.000 7.000
EACH 2.000 300.00
150.00000 9.000 1,350.00
0240 612-00260 Location Marker (Fiber Optic)(Dome) 24.000 22.000
EACH 2.000 250.00
125.00000 24.000 3,000.00
0245 612-00270 Location Marker (Utility)(Flat Slat) 40.000 30.000
EACH 10.000 900.00
90.00000 40.000 3,600.00
0250 613-00206 *2 Inch Electrical Conduit (Bored) 37,915.000 35,926.000
LF 1,989.000 30,829.50
15.50000 37,915.000 587,682.50
0255 613-00306 *3 Inch Electrical Conduit (Bored) 10,344.000 9,806.000
LF 538.000 9,953.00
18.50000 10,344.000 191,364.00
0260 613-01200 2 Inch Electrical Conduit (Plastic) 2,253.000 2,253.000
LF 0.000 0.00
12.00000 2,253.000 27,036.00
0265 613-01300 3 Inch Electrical Conduit (Plastic) 714.000 714.000
LF 0.000 0.00
13.00000 714.000 9,282.00
0270 613-04100 Electrical System Modifications 1.000 0.000
LS 1.000 9,345.00
9,345.00000 1.000 9,345.00
0275 613-07000 Pull Box (Special) 36.000 34.000
EACH 2.000 1,690.00

845.00000 36.000 30,420.00
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PCN: 22786-BID ESTIMATE RUN 11/20/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0010 13:40:31
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 613-07011 Pull Box (11"x18"x12") 88.000 75.000
EACH 13.000 12,870.00
990.00000 88.000 87,120.00
0285 613-07023 Pull Box (24"x36"x24") 14.000 13.000
EACH 1.000 2,010.00
2,010.00000 14.000 28,140.00
0290 613-07040 Pull Box (30"x48"x24") 15.000 13.000
EACH 2.000 5,140.00
2,570.00000 15.000 38,550.00
0295 613-10000 Wiring 1.000 0.750
LS 0.250 66,400.00
265,600.00000 1.000 265,600.00
0300 613-32350 Light Standard Steel (35 Foot) 17.000 10.000
EACH 7.000 15,680.00
2,240.00000 17.000 38,080.00
0300 MATERIAL ALLOWANCE Light Standard 7.000
EACH -7.000 -12,439.00
1,777.00000 0.000 0.00
0305 613-40010 Light Standard Foundation 17.000 16.000
EACH 1.000 1,480.00
1,480.00000 17.000 25,160.00
0305 MATERIAL ALLOWANCE Conc, CL B 0.000
EACH 0.000 0.00
515.00000 0.000 0.00
0305 MATERIAL ALLOWANCE Conc, CL B 5.000
EACH -5.000 -2,575.00
515.00000 0.000 0.00
0305 MATERIAL ALLOWANCE Conc, CL B 2.000
EACH -2.000 -1,030.00
515.00000 0.000 0.00
0310 613-80130 Service Meter Cabinet 3.000 3.000
EACH 0.000 0.00

5,915.00000 3.000 17,745.00
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PCN: 22786-BID ESTIMATE RUN 11/20/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0010 13:40:31
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0315 613-80274 Structure Mounted Disconnect Switch 0.000 0.000
EACH 0.000 0.00
685.00000 0.000 0.00
0320 614-00011 Sign Panel (Class 1) 290.000 0.000
SF 290.000 9,280.00
32.00000 290.000 9,280.00
0325 614-00012 Sign Panel (Class II) 51.000 0.000
SF 51.000 2,601.00
51.00000 51.000 2,601.00
0330 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t& 1.000 0.000
Slipbase)
EACH 1.000 525.00
525.00000 1.000 525.00
0335 614-70024 *1310nm SFP Optic Module 26.000 0.000
EACH 26.000 6,890.00
265.00000 26.000 6,890.00
0335 MATERIAL ALLOWANCE Optic Incidentals 22.000
EACH -22.000 -2,440.02
110.91000 0.000 0.00
0335 MATERIAL ALLOWANCE Optic Incidentals 4.000
EACH -4.000 -875.24
218.81000 0.000 0.00
0340 614-70028 *CWDM SFP Optic Module 2.000 0.000
EACH 2.000 1,660.00
830.00000 2.000 1,660.00
0340 MATERIAL ALLOWANCE Optic Incidentals 2.000
EACH -2.000 -697.94
348.97000 0.000 0.00
0345 614-70030 *Optical Attenuator 28.000 8.000
EACH 20.000 2,000.00
100.00000 28.000 2,800.00
0345 MATERIAL ALLOWANCE Optic Incidentals 50.000
EACH -20.000 -325.40

16.27000 30.000 488.10
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PCN: 22786-BID ESTIMATE RUN 11/20/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0010 13:40:31
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0350 614-70225 Traffic Signal Face (12-12) 32.000 14.000
EACH 18.000 10,620.00
590.00000 32.000 18,880.00
0350 MATERIAL ALLOWANCE Traffic Equipment 18.000
EACH -18.000 -4,406.40
244.80000 0.000 0.00
0355 614-70336 Traffic Signal Face (12-12-12) 40.000 20.000
EACH 20.000 20,400.00
1,020.00000 40.000 40,800.00
0355 MATERIAL ALLOWANCE Traffic Equipment 20.000
EACH -20.000 -7,140.00
357.00000 0.000 0.00
0360 614-72830 Communications Cabinet 16.000 12.000
EACH 4.000 59,100.00
14,775.00000 16.000 236,400.00
0360 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 0.000 0.00
8,772.00000 0.000 0.00
0360 MATERIAL ALLOWANCE Traffic Equipment 4.000
EACH -4.000 -35,088.00
8,772.00000 0.000 0.00
0365 614-72875 Loop Detector Wire 12,100.000 9,100.000
LF 3,000.000 12,000.00
4.00000 12,100.000 48,400.00
0370 614-72878 Traffic Signal Vehicle Detector Amplifier (Loop Type) 20.000 12.000
4 Cha
( EACH 8.000 7,200.00
900.00000 20.000 18,000.00
0375 614-72884 Traffic Signal Vehicle Detector (Micro Wave Typ e) 1.000 1.000
EACH 0.000 0.00
9,785.00000 1.000 9,785.00
0375 MATERIAL ALLOWANCE No Test Required 0.000
EACH 0.000 0.00

8,055.00000 0.000 0.00
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PCN: 22786-BID ESTIMATE RUN 11/20/2020
PROJECT: SHE 0252-481 ESTIMATE NO: 0010 13:40:31
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0380 614-72887 Microwave Vehicle Radar Detector 16.000 9.000
EACH 7.000 77,945.00
11,135.00000 16.000 178,160.00
0380 MATERIAL ALLOWANCE Traffic Equipment 7.000
EACH -7.000 -64,855.00
9,265.00000 0.000 0.00
0385 614-80000 Flashing Beacon 32.000 25.000
EACH 7.000 21,140.00
3,020.00000 32.000 96,640.00
0390 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 2.000 1.000
EACH 1.000 16,630.00
16,630.00000 2.000 33,260.00
0390 MATERIAL ALLOWANCE Signal Pole 1.000
EACH -1.000 -13,204.00
13,204.00000 0.000 0.00
0395 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 2.000 2.000
EACH 0.000 0.00
18,305.00000 2.000 36,610.00
0395 MATERIAL ALLOWANCE Signal Pole 0.000
EACH 0.000 0.00
14,840.00000 0.000 0.00
0400 614-84100 Traffic Signal Pedestal Pole Aluminum 32.000 14.000
EACH 18.000 35,010.00
1,945.00000 32.000 62,240.00
0405 614-86007 Serial to IP Converter 16.000 8.000
EACH 8.000 8,760.00
1,095.00000 16.000 17,520.00
0405 MATERIAL ALLOWANCE No Test Required 0.000
EACH 0.000 0.00
750.14000 0.000 0.00
0405 MATERIAL ALLOWANCE No Test Required 8.000
EACH -8.000 -6,001.12

750.14000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0410 614-86250

0410

0415 614-87010

0420 614-87012

0425 614-87015

0430 614-87350

0435 614-87692

0435

0440 625-00000

0445 626-00000

0450 626-01104

C22786
22786-BID
SHE 0252-481

ITEM
DESCRIPTION

ROADWAY

Ramp Metering Controller

MATERIAL ALLOWANCE Traf Signal Control

*Fiber Optic Cable (Single Mode) (12 Fiber)

*Fiber Optic Termination Panel (12 Fiber)

*Buffer Tube Fan Out Kit

*Test Fiber Optic Cable

*Ethernet Switch Type Il

MATERIAL ALLOWANCE Traffic Equipment

*Construction Surveying

*Mobilization

*Public Information Services (Tier IV)

ESTIMATE NO: 0010

CURRENT
QUANTITY/
UNITS
UNIT PRICE

16.000
EACH
1,615.00000

EACH
1,264.80000

13,434.000
LF
2.15000

12.000
EACH
1,330.00000

12.000
EACH
80.00000

1.000
LS
8,265.00000

12.000
EACH
2,865.00000

EACH
2,048.54000

1.000
LS
14,080.00000

1.000
LS
130,000.00000

1.000
LS
10,040.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

8.000
8.000
16.000

8.000
-8.000
0.000

4,812.000
8,622.000
13,434.000

4.000
8.000
12.000

4.000
8.000
12.000

0.500
0.500
1.000

4.000
8.000
12.000

8.000
-8.000
0.000

0.800
0.200
1.000

1.000
0.000
1.000

1.000
0.000
1.000

Page 11
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13:40:31
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
12,920.00
25,840.00
-10,118.40
0.00
18,537.30
28,883.10
10,640.00
15,960.00
640.00
960.00
4,132.50
8,265.00
22,920.00
34,380.00
-16,388.32
0.00
2,816.00
14,080.00
0.00
130,000.00
0.00
10,040.00
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PCN: 22786-BID ESTIMATE RUN 11/20/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0010 13:40:31
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0455 627-00008 *Modified Epoxy Pavement Marking 43.800 16.800
GAL 27.000 9,720.00
360.00000 43.800 15,768.00
0460 627-00013 *Pavement Marking Paint (High Build) 12.150 12.150
GAL 0.000 0.00
145.00000 12.150 1,761.75
0465 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 122.500 122.500
SF 0.000 0.00
24.00000 122.500 2,940.00
0470 627-30210 *Thermoplastic Pavement Marking (Xwalk-Stopline ) 574.500 96.000
SF 478.500 8,134.50
17.00000 574.500 9,766.50
0475 630-00000 *Flagging 21.000 16.000
HOUR 5.000 140.00
28.00000 21.000 588.00
0480 630-00007 *Traffic Control Inspection 13.000 13.000
DAY 0.000 0.00
225.00000 13.000 2,925.00
0485 630-00012 *Traffic Control Management 171.000 128.000
DAY 20.000 29,500.00
1,475.00000 148.000 218,300.00
0490 630-00015 *Uniformed Traffic Control Coordination 4.000 4.000
HOUR 0.000 0.00
15.00000 4.000 60.00
0495 630-80335 *Barricade (Type 3 M-A) (Temporary) 6.000 5.400
EACH 0.000 0.00
60.00000 5.400 324.00
0500 630-80341 *Construction Traffic Sign (Panel Size A) 0.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
0505 630-80342 *Construction Traffic Sign (Panel Size B) 13.000 11.700
EACH 0.000 0.00

38.00000 11.700 444.60
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PCN: 22786-BID ESTIMATE RUN 11/20/2020
PROJECT: SHE 0252-481 ESTIMATE NO: 0010 13:40:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0510 630-80355 *Portable Message Sign Panel 0.000 0.000
EACH 0.000 0.00
3,745.00000 0.000 0.00
0515 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 1.000 0.900
Type
yPe) EACH 0.000 0.00
1,280.00000 0.900 1,152.00
0520 630-80370 Concrete Barrier (Temporary) 3,852.000 3,466.800
LF 0.000 0.00
10.00000 3,466.800 34,668.00
0525 630-80393 *Stackable Vertical Panels 138.000 124.200
EACH 0.000 0.00
20.00000 124.200 2,484.00
0530 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 5.000 4.500
(Temporary)
EACH 0.000 0.00
3,765.00000 4.500 16,942.50
0535 630-85041 *Mobile Attenuator 19.000 17.000
DAY 2.000 690.00
345.00000 19.000 6,555.00
0540 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0541 208-00041 Rock Check Dam 1.000 1.000
EACH 0.000 0.00
795.70000 1.000 795.70
0542 900-00014 Added Item (Lump Sum)/ Move conduit, pull boxes, li ght 1.000 1.000
standard at Site #4
LS 0.000 0.00
4,270.93000 1.000 4,270.93
0543 900-00014 Added Item (Lump Sum)/ Relocate conduit, pull boxes , 1.000 1.000
light standard at Site #2
LS 0.000 0.00
4,427.67000 1.000 4,427.67
0544 613-07010 Pull Box (Surf Mtd) 37.000 28.000
EACH 3.000 2,535.00
845.00000 31.000 26,195.00
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PCN: 22786-BID ESTIMATE RUN 11/20/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0010 13:40:31
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0545 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0550 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0555 700-70023 F/A On-The-Job Trainee 2,000.000 2,000.000
FA 0.000 0.00
1.00000 2,000.000 2,000.00
0560 700-70082 F/A Furnish & Install Electrical Service 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0565 700-70230 F/A Communication Lines 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0570 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0900 630-00003 Uniformed Traf Ctrl 17.000 17.000
HOUR 0.000 0.00
54.00000 17.000 918.00
0901 630-00006 Uniformed Traf Ctrl (Vehicle) 17.000 17.000
HOUR 0.000 0.00
54.00000 17.000 918.00
0902 900-00014 Added Item (Lump Sum)/ Supplier Invoice 18"x38" 1.000 1.000
Pre-Cast Caissons
LS 0.000 0.00
6,555.00000 1.000 6,555.00
0903 900-00014 Added Item (Lump Sum)/ Supplier Invoice 12' Pedesta | 1.000 1.000
Poles
LS 0.000 0.00
26,928.00000 1.000 26,928.00
0904 900-00014 Added Item (Lump Sum)/ Delivery of 12' Pedestal Pol es 1.000 0.000
and 18"x38" Caissons to KOA
LS 1.000 4,228.22

4,228.22000 1.000 4,228.22
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PCN: 22786-BID ESTIMATE RUN 11/20/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0010 13:40:31
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0905 900-00014 Added Item (Lump Sum)/ Repair Service Meter Pedesta | 1.000 1.000
at |-25 SB Lincoln on-ramp
LS 0.000 0.00
1,000.00000 1.000 1,000.00
0906 203-00100 Muck Excav 0.000 0.000
cY 0.000 0.00
10.00000 0.000 0.00
0907 304-06000 ABC (CL 6) 861.000 0.000
TON 861.000 32,933.25
38.25000 861.000 32,933.25
0908 900-00014 Added Item (Lump Sum)/ Remobilization Gonzales 1.000 0.000
Construction
LS 1.000 5,000.00
5,000.00000 1.000 5,000.00
0909 900-00014 Added Item (Lump Sum)/ Remobilization Concrete 1.000 1.000
Express, Inc.
LS 0.000 0.00
3,000.00000 1.000 3,000.00
0910 900-00014 Added Item (Lump Sum)/ Replace Fiber Splice Caniste r 1.000 0.000
at Site #8
LS 1.000 3,200.00
3,200.00000 1.000 3,200.00

CAT 0200 CURRENT AMT$ 4,119,029.86 $ 836,417.30 $ 4,034,440.06
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

0575 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
2,915.00000 1.000 2,915.00
CAT 0400 CURRENT AMT$ 2,915.00 $ 0.00 $ 2,915.00

PROJECT TOTAL CURRENT AMT $ 4,121,94486 $ 836,417.30 $ 4,037,355.06



